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California Transportation Commission 

The Road Repair and Accountability Act of 2017 

SB 1 Accountability and Transparency Guidelines 

 
BACKGROUND 
The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) 
provides the first significant, stable, and on-going increase in state transportation funding in more 
than two decades.  The Legislature has provided additional funding to the California 
Transportation Commission (Commission), increased its role in several existing programs, and 
created new programs for the Commission to oversee.  These programs include the Active 
Transportation Program, the Local Partnership Program, the Local Streets and Roads Program, the 
Solutions for Congested Corridors Program, the State Highway Operation and Protection Program, 
the State Transportation Improvement Program, and the Trade Corridor Enhancement Program.  

SB 1 states that “it is the intent of the Legislature that the Department of Transportation 
and local governments are held accountable for the efficient investment of public funds to 
maintain the public highways, streets, and roads, and are accountable to the people through 
performance goals that are tracked and reported.”  
The Commission’s responsibility for the accountability of SB 1 program funds is focused on the 
identification and reporting of expected and actual benefits of the projects along with the delivery 
of projects within their approved scope, cost, and schedule, and reporting these findings to the 
Legislature and the public in a transparent and timely manner.  
 

APPLICABILITY 
These Accountability and Transparency Guidelines (Guidelines) are applicable to the Active 
Transportation Program, Local Partnership Program, Solutions for Congested Corridors Program, 
State Highway Operation and Protection Program, and Trade Corridor Enhancement Program, 
collectively referred to herein as SB 1 Programs.  The Guidelines are intended to supplement the 
Commission's programmatic guidelines for each SB 1 Program.  In the event of a conflict between 
the provisions outlined in these Guidelines and those provided in specific programmatic guidelines 
adopted by the Commission, the provisions of these Guidelines will govern.  These Guidelines are 
effective immediately upon approval by the Commission and may be amended at any time subject 
to a Commission action at a duly noticed Commission meeting.  While the Commission is 
authorized to program and allocate funding for SB 1 Programs, the California Department of 
Transportation (Department) provides the administrative oversight for SB 1 Programs and ensures 
that the terms and conditions of the Commission’s guidelines and subsequent programming, 
allocation, reporting, and other actions are followed.  
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PURPOSE 
SB 1 Program funded projects include but are not limited to highway, transit, active transportation, 
local streets and roads, congestion relief, trade corridor and other related projects, some of which 
are significantly complex, representing significant costs, constrained schedules, and are subject to 
many project delivery processes each with considerable impacts to timely project delivery.  These 
Guidelines are intended to communicate the Commission's expectations and emphasize program 
and project accountability.  Specifically, as described in these Guidelines, the Commission intends 
to exercise programmatic oversight for the delivery of SB 1 projects with regard to benefits, scope, 
cost, and schedule consistent with the program objectives, project applications, and executed 
agreements.  
 

SB 1 PROGRAM ACCOUNTABILITY 
Modelled after certain aspects of the Proposition 1B Accountability Implementation Plan, these 
Guidelines describe the Commission's accountability structure that is intended to allow for 
transparent and effective decisions and the timely delivery of transportation system improvements 
and resulting benefits.  The following describes the components of this accountability structure. 
Please note, while not all SB 1 funded projects are subject to the Front-End Accountability and In-
Progress Accountability requirements, all SB 1 projects are subject to the Follow-up 
Accountability requirements. 
 

A. Front-End Accountability 
The Commission will require project Baseline Agreements (Attachment A) for the following 
programs and projects:  

• Active Transportation Program – only projects with a total project cost of $25 million 
or greater or a total programmed amount of $10 million or greater adopted in the 2017 
Active Transportation Program Augmentation and subsequent program amendments 
and adoptions. 

• Competitive Local Partnership Program – only projects with a total project cost of $25 
million or greater or a total programmed amount of $10 million or greater adopted in 
the 2018 Competitive Local Partnership Program and subsequent program amendments 
and adoptions. 

• Solutions for Congested Corridors Program – all projects adopted in the 2018 
Congested Corridors Program and subsequent program amendments and adoptions. 

• State Highway Operation and Protection Program – only projects with a total project 
cost of $50 million or greater, or a total programmed amount (in right-of-way and/or 
construction) of $15 million or greater adopted in the 2018 State Highway Operation 
and Protection Program and subsequent program amendments and adoptions. 

• Trade Corridor Enhancement Program – all projects adopted in the 2018 Trade 
Corridor Enhancement Program and subsequent program amendments and adoptions. 

If a project that initially falls below the aforementioned thresholds later increases to equal or 
exceed the threshold requirements, a Baseline Agreement will be required within 60 days of when 
the change is identified.   
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A Baseline Agreement will be amended, if a project receives additional SB 1 Program funds in a 
subsequent programming cycle, if there is a change in the responsible parties, or at the discretion 
of the Commission.    
Each Baseline Agreement shall be signed by a duly authorized officer (ex: Board Chair, Executive 
Director) of the Applicant and the Implementing Agency, the Department’s Director, and the 
Commission's Executive Director.  
The Baseline Agreements set forth the agreed upon expected benefits, project scope, schedule, and 
cost, and provide a benchmark for comparison to the current status of the project for reporting 
purposes.  These Baseline Agreements will also identify the agency responsible for meeting the 
reporting requirements and, for locally implemented projects, identify the responsibilities relative 
to the type and location of the project.  The Baseline Agreement is considered the front-end 
document that forms the foundation for the Commission's in-progress and follow-up 
accountability. 
The Commission shall approve all Baseline Agreements at a regular Commission meeting within 
four months after a project has been adopted into a SB 1 Program. The following exceptions apply: 

• For projects adopted into the 2017 Active Transportation Program Augmentation, the 
Baseline Agreements are due four months after adoption of these Guidelines.  

• For projects that have not received environmental clearance, the Baseline Agreements are 
due six months after the Lead Agency filing of a notice of exemption or filing a notice of 
determination pursuant to the California Environmental Quality Act.   

• For projects requesting an allocation of funding for a project component other than 
environmental, at the May 2018 or June 2018 Commission meetings, the Baseline 
Agreement shall be approved by the Commission no later than the October 2018 
Commission meeting.   

• No Baseline Agreement will be required for State Highway Operation and Protection 
Program Emergency Response projects that are necessary to respond promptly to damages 
to the state highway system caused by floods, slides, earthquakes, fires, and other 
significant events. 
 

The Commission may delete a project for which no Baseline Agreement is executed.  The 
Commission will not consider approval of a project allocation, except for the environmental 
project component, without an approved Baseline Agreement.  
For all SB 1 Program projects, the Commission requires that the Department enter into agreements 
(cooperative or funding) with implementing agencies that in pertinent part will include the 
accountability and transparency principles and best management practices outlined in these 
Guidelines, any specific requirements in the individual programmatic guidelines, and be consistent 
with executed Baseline Agreement.  The Commission is not a signatory to cooperative or funding 
agreements described in this section. 
 

B. In-Progress Accountability 
The following outlines the in-progress accountability steps the Commission intends to employ to 
assure that SB 1 Program funded projects are successfully delivered consistent with the respective 
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program guidelines, Commission programming and allocation actions, and cooperative or funding 
agreements by and between SB 1 Program funding recipients and the Department.  

1. Ongoing Program Monitoring and Review 
Implementing agencies are responsible for managing the scope, cost, and schedule of the project 
consistent with the adopted programs and executed agreements.  Commission staff shall receive 
routine program and project progress reports from the Department.  Commission staff may also 
schedule routine status meetings with implementing agencies, and will perform routine 
assessments of project progress as compared to the executed agreements.  The purpose of this 
assessment is to identify possible issues of concern, establish an understanding of related impacts, 
and prepare agenda items for the Commission.  Commission staff anticipates placing projects that 
are unable to maintain delivery and cost commitments on a "watch list" and expects these projects 
to be identified in the progress reports.  

2. Program or Project Amendments 
The Commission will consider program or project amendments at its regular meetings.  Program 
or project amendments requested by implementing agencies shall receive the approval of the same 
entities that signed the agreements (cooperative, funding, or baseline) before presentation to the 
Commission and will be processed in accordance with the respective programmatic guidelines.  

3. Allocation of Funds 
The Commission will allocate funds only when the implementing agency requests an allocation 
that has been prepared in accordance with the respective programmatic guidelines.  The 
Commission will consider allocation requests on its regular agenda. 
 

C. Program Reporting 
The Commission will use various reporting mechanisms to provide regular updates to the public 
and the Legislature as described below and in the Follow-up Accountability Section.   

1. Progress Report 
Once a project has been adopted into one of the SB 1 Programs, the Implementing Agency, unless 
otherwise specified, will submit regular and timely project updates to the Department.  The 
Department will prepare a program progress report for each SB 1 Program and submit to the 
Commission.  Commission Staff will use the reports to identify issues and concerns that may be 
presented to the Commission for further action. 
The first progress reports will be presented to the Commission during the October 2018 meeting 
and will cover the period of March 2018 through August 2018.  Subsequent quarterly program 
progress reports will be presented to the Commission every December (July through September 
period), March (October through December period), May (January through March period) and 
August (April through June period).   Beginning in July 2019, progress reports will become semi-
annual and will be presented to the Commission in March (July thru December period) and August 
(January through June period). 
The progress report shall be written in plain language and include information appropriate to assess 
the current state of the overall program and each project as compared to the previous report. 
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The first section of the progress report will be the overall program summary taking into account 
all projects in the SB 1 Programs and will identify, at a minimum, the total programmed and un-
programmed funds, total dollars allocated, number of projects allocated, number of completed 
projects, and a summary of the benefits (outputs and outcomes) achieved with the completed 
projects.  
The second section of the progress report will be for each project that is subject to the Baseline 
Agreement requirement and will include the following:  

• The current cost, schedule, scope and expected benefits as compared to the cost, schedule, 
and scope approved under the Baseline Agreement or for projects that have not yet cleared 
environmental, as approved at the time the project was adopted into the respective 
program, and a status of the construction contract award, if applicable.  

• A summary describing any changes to the scope, cost, schedule and expected benefits of 
the project and a corrective action plan if necessary, since the last report. 

• Incurred expenditures to date for all project component costs, with the SB 1 Program 
funds being identified separately. 

• Identification and discussion of any significant issues that may impact implementation of 
the project including financial constraints and commitments, and risks and impacts.  

• Status of the Completion and Final Delivery Reports submittals for completed projects or 
completed project segments.  This requirement will apply to all projects in the SB 1 
Programs. See the Follow-up Accountability section for more details.  

 
2. Annual Reports 

The Commission will provide in its annual report to the Legislature a summary of its activities 
relative to the administration of the SB 1 Programs.  This report may also discuss significant issues 
with these programs, and may recommend legislative proposals that could facilitate their 
implementation. 
 

D. Follow-up Accountability 
Beginning with the 2017 Active Transportation Program Augmentation, 2018 Formulaic and 
Competitive Local Partnership Programs, 2018 Solutions for Congested Corridors Program, 
2018 State Highway Operation and Protection Program (only projects subject to the Baseline 
Agreement requirement), 2018 Trade Corridor Enhancement Program, and subsequent program 
adoptions, the Implementing Agency, unless otherwise specified, will submit timely Completion 
and Final Delivery Reports to the Department for all projects receiving funds in the 
aforementioned programs.   The Department will review and approve the reports prior to 
submitting to the Commission.  Commission staff will use the reports to identify issues and 
concerns that may be presented to the Commission for further action.   

1. Completion Reports 
Within six months of construction contract acceptance or the project becoming operable (open to 
the public), whichever comes sooner, the Department shall provide a Completion Report to the 
Commission on the scope of the completed project, its estimated final cost, estimated duration, 
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and project benefits as compared to those included in the executed project agreements.  
Additionally, the Completion Report shall describe the methodologies and assumptions used to 
evaluate how the project benefits were evaluated as compared to the methodologies and 
assumptions used in the executed project agreements.  In the event the project benefits identified 
in the Completion Report differ from those identified in the executed program agreements 
(cooperative, funding, or baseline), the difference must be noted, quantified, and explained.  
Documentation used for the benefit evaluation shall be preserved and made available for review 
by the Department, the Commission, the Transportation Inspector General, Department of Finance, 
and/or the California State Auditor, if requested.  The Completion Report should not be delayed 
due to claims, plant establishment periods, ongoing environmental mitigation monitoring, or other 
reasons.    
For projects receiving SB 1 Program funds for pre-construction components only, the Department 
shall provide the Completion Report to the Commission within six months of the conclusion of 
the pre-construction component.  The Completion Report will include the scope of the project 
component, its estimated final cost, and duration as compared to those included in the executed 
project agreements.  Additionally, the Completion Report shall provide an updated schedule, a 
description of how the project will progress to construction, and a discussion on how the project 
will continue to provide the benefits described in the executed project agreements (cooperative, 
funding, or baseline).  
For projects delivered in segments, a Completion Report will be required for each segment and 
note that a summary Completion Report will be provided when the final project segment is 
complete.  An audit may be done on one or all segments of a segmented project. 
The Department shall withhold an appropriate percentage of SB 1 Program funds until acceptance 
of the Completion Report by the Department. 

2. Final Delivery Reports 
A Final Delivery Report will be provided within 180 days of conclusion of all remaining project 
activities beyond the acceptance of the construction contact to reflect final project expenditures, 
any changes that occurred after submittal of the Completion Report and an updated evaluation of 
the benefits.  The Commission may include this information in its annual reports to the Legislature.  

3. Audits of Project Expenditures and Outcomes 
SB 1 created the position of Transportation Inspector General as Director of the Independent Office 
of Audits and Investigations to ensure the Department, and external entities that receive state and 
federal transportation funds from the Department, are spending those funds efficiently, effectively, 
economically, and in compliance with applicable state and federal requirements.  
The Inspector General is required to review policies, practices, and procedures and conduct audits 
and investigations of activities involving all state transportation funds. 
In order to achieve independence, the Inspector General is required to report at least annually to 
the Governor, Legislature, and Commission with a summary of investigation and audit findings 
and to report to the Secretary of Transportation and the Department’s Director and Chief Deputy 
Director on an ongoing basis. 
The Commission expects that audits will be conducted on a representative sample of projects from 
each of the respective SB 1 Programs and provide a finding on the following: 
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- Whether project costs incurred and reimbursed comply with the executed project 
agreements or approved amendments thereof; state and federal laws and regulations; 
contract provisions, and Commission guidelines. 
 

- Whether project deliverables (outputs) and outcomes are reasonable in comparison with 
the project cost, scope, schedule and benefits described in executed project agreements or 
approved amendments thereof.  

Additional audits, if deemed necessary, may be requested by the Commission during the 
implementation phases of the project.  In addition to any final audit performed, it may be beneficial 
to provide semi-final audits when a project is substantially completed.  It is expected that the 
findings from these audits will be included in the Inspector General’s reports to the Commission.  
 
Attachments:  
Attachment A:  Project Baseline Agreement Template  
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ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 
PROJECT BASELINE AGREEMENT 

[insert Project Name] 
Resolution _____________________ 

 

1. FUNDING PROGRAM 
 Active Transportation Program 
 Local Partnership Program (Competitive) 
 Solutions for Congested Corridors Program 
 State Highway Operation and Protection Program 
 Trade Corridor Enhancement Program 

 

2. PARTIES AND DATE 
2.1 This Project Baseline Agreement (Agreement) for the [insert Project Name], effective on 

[insert date Commission approved baseline], is made by and between the California 
Transportation Commission (Commission), the California Department of Transportation 
(Caltrans), the Project Applicant, [insert Name of Project Applicant], and the 
Implementing Agency, [insert Name of Implementing Agency], sometimes collectively 
referred to as the “Parties”. 

 

3. RECITAL 
3.2 Whereas at its [insert meeting date Commission programmed project] meeting the 

Commission approved the [insert Funding Program] and included in this program of 
projects the [insert Project Name], the parties are entering into this Project Baseline 
Agreement to document the project cost, schedule, scope and benefits, as detailed on the 
Project Programming Request Form attached hereto as Exhibit A and the Project Report 
attached hereto as Exhibit B, as the baseline for project monitoring by the Commission.   

3.3 The undersigned Project Applicant certifies that the funding sources cited are committed 
and expected to be available; the estimated costs represent full project funding; and the 
scope and description of benefits is the best estimate possible.   

 

4. GENERAL PROVISIONS 
The Project Applicant, Implementing Agency, and Caltrans agree to abide by the following 
provisions: 



ATTACHMENT A 

Project Baseline Agreement         Page 2 
 
 

4.1 To meet the requirements of the Road Repair and Accountability Act of 2017 (Senate Bill 
[SB] 1, Chapter 5, Statutes of 2017) which provides the first significant, stable, and on-
going increase in state transportation funding in more than two decades.  

4.2 To adhere, as applicable, to the provisions of the Commission:  

 Resolution [insert number], “Adoption of Program of Projects for the Active   
Transportation Program”, dated [insert date]. 
 Resolution [insert number], “Adoption of Program of Projects for the Local 
Partnership Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the Solutions for 
Congested Corridors Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the State Highway 
Operation and Protection Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the Trade Corridor 
Enhancement Program”, dated [insert date] 

4.3 All signatories agree to adhere to the Commission’s [insert Funding Program(s)] 
Guidelines. Any conflict between the programs will be resolved at the discretion of the 
Commission. 

4.4 All signatories agree to adhere to the Commission’s SB 1 Accountability and Transparency 
Guidelines and policies, and program and project amendment processes. 

4.5 The [insert agency(s)] agrees to secure funds for any additional costs of the project.   
4.6 The [insert agency(s)] agrees to report to Caltrans on a quarterly basis; after July 2019, 

reports will be on a semi-annual basis on the progress made toward the implementation of 
the project, including scope, cost, schedule, outcomes, and anticipated benefits. 

 4.7 Caltrans agrees to prepare program progress reports on a quarterly basis; after July 2019, 
reports will be on a semi-annual basis and include information appropriate to assess the 
current state of the overall program and the current status of each project identified in the 
program report.   

4.8 The [insert agency(s)] agrees to submit a timely Completion Report and Final Delivery 
Report as specified in the Commission’s SB 1 Accountability and Transparency 
Guidelines. 

4.9  All signatories agree to maintain and make available to the Commission and/or its 
designated representative, all work related documents, including without limitation 
engineering, financial and other data, and methodologies and assumptions used in the 
determination of project benefits during the course of the project, and retain those records 
for four years from the date of the final closeout of the project.  Financial records will be 
maintained in accordance with Generally Accepted Accounting Principles. 

4.10 The Transportation Inspector General of the Independent Office of Audits and 
Investigations has the right to audit the project records, including technical and financial 
data, of the Department of Transportation, the Project Applicant, the Implementing 
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Agency, and any consultant or subconsultants at any time during the course of the project 
and for four years from the date of the final closeout of the project, therefore all project 
records shall be maintained and made available at the time of request .  Audits will be 
conducted in accordance with Generally Accepted Government Auditing Standards. 

5. SPECIFIC PROVISIONS AND CONDITIONS 
5.1 Project Schedule and Cost 

See Project Programming Request Form, attached as Exhibit A. 
5.2 Project Scope 

See Project Report or equivalent, attached as Exhibit B. At a minimum, the attachment 
shall include the cover page, evidence of approval, executive summary, and a link to or 
electronic copy of the full document.  

5.3 Other Project Specific Provisions and Conditions 
 

Attachments: 
Exhibit A:   Project Programming Request Form 
Exhibit B:   Project Report  
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SIGNATURE PAGE 

TO 

PROJECT BASELINE AGREEMENT 

[insert Project Name] 

Resolution _________________ 

 

 

    ____________________________________________ 

 Name     Date 

 Title 

 Project Applicant 

 

    _____________________________________________ 

 Name     Date 

 Title 

Implementing Agency 

 

    _____________________________________________ 

Laurie Berman    Date 

Director     

California Department of Transportation 

 

    ______________________________________________ 

Susan Bransen    Date 

Executive Director 

California Transportation Commission 
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